

TENTATIVE TIMELINE AND SCHEDULE OF MILESTONES

2019	
SEP – DEC	VISION TEAM EFFORT: PREPARE STATEMENT / REPORT; DISTRIBUTE REPORT TO BUILDING COMMITTEE
2020	
JANUARY	<ul style="list-style-type: none"> • IDENTIFY AND ESTABLISH FINANCIAL FEASIBILITY TEAM • BUILDING COMMITTEE ASSESSES VISION REPORT AND BUILDING OPTIONS • BUILDING COMMITTEE MAKES RECOMMENDATION TO COUNCIL FOR RFP OPTION
FEBRUARY	BUILDING COMMITTEE REPORTS RECOMMENDATION TO CONGREGATION FOR AFFIRMATION/DIRECTION ON RFP RECOMMENDATION
FEB – JUL	FINANCIAL FEASIBILITY TEAM EFFORT: PREPARE REPORT FOR BUILDING COMMITTEE
MAR – APR	BUILDING COMMITTEE PREPARES AND DISTRIBUTES RFP TO ARCHITECTURAL FIRMS
MAY	ARCHITECT RESPONSES RECEIVED AND REVIEWED
JUNE	ARCHITECT SELECTED
JUN – DEC	DESIGN & DEVELOPMENT PHASE
SEPTEMBER	FUNDRAISING BEGINS
DECEMBER	CONGREGATIONAL VOTE TO APPROVE BUILDING DESIGN AND PROCEED WITH CONSTRUCTION
2021 – 2022	
	FUND-RAISING CONTINUES
	BUILDING PROCESS

Building Committee's website: <https://www.firstcongoappleton.org/building-committee-news/>

Building Committee's email address: buildingcommittee@firstcongoappleton.org